

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002500090013-3

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

DATE

23 September 1968

INSPECTION REPORT NO. (If final, so state)

23 (23-21)

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

Declass Review by NGA.

Prototype Development - Wide Print Straightener

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - Final Price

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☒ YES

☐ NO

☐ COST

☐ AWARD
FEE

☒ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☐ AVERAGE

3. ☐ VERY GOOD

6. ☒ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☒ CLOSE OUT

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	<input checked="" type="checkbox"/>		MANUALS	<input checked="" type="checkbox"/>	
DRAWINGS AND SPECIFICATIONS	<input checked="" type="checkbox"/>		FINAL REPORT		<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>

DATE OF LAST CONTACT WITH CONTRACTOR

10 September 1968

SIGNATURE OF INSPECTOR

DIVISION

BEST COPY
Available

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002500090013-3

NARRATIVE REPORT

☐ INTERIM☒ FINAL

The Acceptance Test was performed on the Wide Print Straightener during the week of 9 September, 1968. This test was performed by the Test and Evaluation Branch of the Technical Performance Division. While the formal report on this equipment will not be published for about one month, information has been verbally obtained to make a judgment on the acceptance of the equipment.

The Wide Print Straightener is accepted by WFTD. It is felt that the Contractor has inefficiently satisfied most of the requirements of the contract. However, it is recommended that the Contractor should not be awarded the additional five points of profit for outstanding performance. This award was to be based on an evaluation of whether or not "all the design objectives set forth in the Contractor's proposal" were met. Following is a list of design objectives that were not met:

1. Continuous operation was possible for 6 to 6 1/2 hours before adding water. Design objectives called for a minimum of 8 hours.
2. Initial warm-up period was considerably more than 15 to 30 minutes called for in design objectives.
3. Equipment was 35 1/4 inches wide rather than 35 inches as specified (to allow transport through doors).

In addition, the set of prints furnished by the Contractor did not reflect the latest changes made on the equipment. Furthermore, the period of performance was grossly exceeded.

The Contractor's performance has been rated as minimum acceptable primarily because of the extremely long time required to complete the relatively simple tasks specified by the contract.